
TCR Program – Project #112 – March 2007 
  
Kings Jersey Avenue; widen from 17th Avenue to 18th Avenue in Kings County. 
   
($ X 1,000) 
Estimated Project Cost: $1,935 TCRP Funds Approved to Date: $1,500 
TCRP Funds Available: $1,500 Phase(s) Approved: All 
Applicant Agency: Kings County Public Works Implementing Agency: Same 
   
TCRP Allocations to Date:  $0  for Phase(s): N/A 
Advanced Approved:  $0     for Phase(s): N/A 
LONP Approved to Date:  $0     for Phase(s): N/A 
   
 
Project Summary:  The overall project includes 
reconstruction and widening of Jersey Avenue from 17th 
Avenue to 18th Avenue including, but not limited to, right of 
way acquisition, extension or widening of existing culvert 
structures on Jersey and on 18th Avenue, installation of 
traffic signals at 18th and Jersey Avenues, and widen and 
overlay 18th Avenue to provide for left turn channelization 
from Jersey Avenue to Kansas Avenue.  
 
 
 
 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Submit Public Project Application with Kings County 

Planning Agency
3/01 6/01 $10

2 Preparation, Complete Project Documents for Construction 3/01 3/03 $35

3 Acquire Right of Way and Relocate Utilities 3/01 6/06 $150
4 Construct Project 9/06 11/07 $1,740

Total: $1,935

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $1,500 $1,500
Proposed

Committed $10 $35 $150 $195
Proposed

Committed $240 $240
Proposed

Committed $10 $35 $150 $1,740 $1,935
Proposed

Totals: $10 $35 $150 $1,740 $1,935

TCRP State

Kings County Local

CMAQ Federal

Totals:
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Prior TCRP Action: 

• Original application was approved on February 21, 2001 (TA-01-03) for $1,500,000 for Phase 4. 
• Minor amendment was approved on February 13, 2002 based on the October 2001 Progress Report to 

update the project schedule. 
• Minor amendment was approved on June 27, 2002 based on the April 2002 Progress Report to update 

the project schedule. 
• An amendment was approved on July 20, 2006 (TAA-06-46) to update the project schedule and funding 

plan.  An allocation of $1,500,000 was made to Phase 4 (TFP-06-16). 
• De-allocation of $1,500,000 for Phase 4 was approved on March 15, 2007 (Resolution TFP-06-34) (due 

to the agency’s inability to award a construction contract within six months of the allocation). 
 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  No issues. 


